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ESTIMATE RUN 11/28/2016

ESTIMATE SUMMARY 14:54:31

CONTID: C20548-ALT     ESTIMATE NO: 0005 FINL 2005

PCN: 20548-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF CRAIG PERCENT TIME:

PROJECT NO: STA0132-019 (PCCP ALT)        

SH 13 NORTH OF CRAIG (PCCP ALTERNATE)

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,216,166.55 PARTICIPATING $ $ 230.95

AWARD PROJECT AMT: 5,338,308.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 80,074.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

230.95

230.95

80,305.58

$

$

$

$

5,216,166.57

0.00

5,216,166.57

0.00

5,216,166.57

0.00

0.00

5,216,166.57

0.00

AMOUNT DUE 5,216,166.57 80,305.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,305.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 10/14/2016 ??:??:??

ORIG TIME ALLOW: 10/14/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2016

06/15/2016

10/12/2016

10/12/2016

11/28/2016

12/17/2015

01/07/2016

01/26/2016

06/15/2016
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

23,304.061.000

0.00

1.000

L S 

23,304.06000

0010 Removal of Delineator 130.000

0.000

202-00090  
 

893.10130.000

0.00

130.000

EACH

6.87000

0015 Removal of Asphalt Mat 215.000

0.000

202-00220  
 

11,373.50215.000

0.00

215.000

SY  

52.90000

0020 *Removal of Asphalt Mat (Planing) 3,923.000

0.000

202-00240  
 

15,260.473,923.000

0.00

3,923.000

SY  

3.89000

0025 *Removal of Guardrail Type 3 4,630.000

0.000

202-01130  
 

18,242.204,630.000

0.00

4,630.000

LF  

3.94000

0030 *Removal of End Anchorage 14.000

0.000

202-01300  
 

2,425.5014.000

0.00

14.000

EACH

173.25000

0035 Embankment Material (Complete In Place) 102.000

0.000

203-00060  
 

2,084.88102.000

0.00

102.000

CY  

20.44000

0040 Muck Excavation 108.000

0.000

203-00100  
 

2,559.60108.000

0.00

108.000

CY  

23.70000

0045 Blading 16.000

0.000

203-01500  
 

3,360.0016.000

0.00

16.000

HOUR

210.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

310.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

25.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

33.11000

0065 *Erosion Log Type 2 (12 Inch) 476.000

0.000

208-00008  
 

1,785.00476.000

0.00

476.000

LF  

3.75000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.75000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0085 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

2,250.0030.000

0.00

30.000

HOUR

75.00000

0090 *Seeding (Native) 0.500

0.000

212-00006  
 

750.000.500

0.00

0.500

ACRE

1,500.00000

0095 *Soil Conditioning 0.500

0.000

212-00032  
 

1,950.000.500

0.00

0.500

ACRE

3,900.00000

0100 *Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

2,100.000.500

0.00

0.500

ACRE

4,200.00000

0105 Aggregate Base Course (Class 2) 193.320

0.000

304-02000  
 

6,657.94193.320

0.00

193.320

TON 

34.44000

0110 Aggregate Base Course (Class 6) 4,764.140

-0.840

304-06000  
 

134,944.294,763.300

-23.80

4,763.300

TON 

28.33000
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 535.000

0.000

403-00721  
 

19,661.25535.000

0.00

535.000

SY  

36.75000

0120 *HMA (Gr SX) (75) (PG 58-28) 6,192.000

0.000

403-34722  
 

107,307.366,192.000

0.00

6,192.000

SY  

17.33000

0125 *HMA (Gr SX) (75) (PG 58-34) 5,248.000

0.000

403-34732  
 

93,676.805,248.000

0.00

5,248.000

SY  

17.85000

0130 *Emulsified Asphalt (Slow-Setting) 185.000

0.000

411-10255  
 

3,885.00185.000

0.00

185.000

GAL 

21.00000

0135 *Concrete Pavement (6 Inch) 131,345.000

0.000

412-00600  
 

3,321,715.05131,345.000

0.00

131,345.000

SY  

25.29000

0140 Concrete Safety Edge 62,216.000

0.000

412-02000  
 

62,838.1662,216.000

0.00

62,216.000

LF  

1.01000

0145 Geogrid Reinforcement 646.000

0.000

506-01020  
 

5,452.24646.000

0.00

646.000

SY  

8.44000

0150 *Guardrail Type 3 (6-3 Post Spacing) 4,025.000

0.000

606-00301  
 

81,345.254,025.000

0.00

4,025.000

LF  

20.21000

0155 *End Anchorage (Nonflared) 14.000

0.000

606-02003  
 

27,562.5014.000

0.00

14.000

EACH

1,968.75000

0160 *Delineator (Type I) 182.000

0.000

612-00001  
 

4,204.20182.000

0.00

182.000

EACH

23.10000

0165 *Delineator (Type III) 7.000

0.000

612-00003  
 

161.707.000

0.00

7.000

EACH

23.10000
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Construction Surveying 1.000

0.000

625-00000  
 

19,425.001.000

0.00

1.000

L S 

19,425.00000

0175 *Mobilization 1.000

0.000

626-00000  
 

409,663.981.000

0.00

1.000

L S 

409,663.98000

0180 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

8,137.501.000

0.00

1.000

L S 

8,137.50000

0185 *Epoxy Pavement Marking 350.000

0.000

627-00005  
 

33,075.00350.000

0.00

350.000

GAL 

94.50000

0190 *Pavement Marking Paint (Waterborne) 328.000

0.000

627-00011  
 

15,498.00328.000

0.00

328.000

GAL 

47.25000

0195 *Flagging 9,594.000

0.000

630-00000  
 

255,871.989,594.000

0.00

9,594.000

HOUR

26.67000

0200 *Pilot Car Operation 1,656.000

-1.000

630-00001  
 

86,887.501,655.000

-52.50

1,655.000

HOUR

52.50000

0205 *Traffic Control Inspection 27.000

1.000

630-00007  
 

2,499.0028.000

89.25

28.000

DAY 

89.25000

0210 *Traffic Control Management 96.000

0.000

630-00012  
 

90,720.0096.000

0.00

96.000

DAY 

945.00000

0215 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

420.002.000

0.00

2.000

EACH

210.00000

0220 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

210.0010.000

0.00

10.000

EACH

21.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 62.000

0.000

630-80342  
 

1,302.0062.000

0.00

62.000

EACH

21.00000

0230 *Construction Traffic Sign (Special) 288.000

0.000

630-80344  
 

4,536.00288.000

0.00

288.000

SF  

15.75000

0235 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,350.002.000

0.00

2.000

EACH

3,675.00000

0240 *Drum Channelizing Device 544.000

0.000

630-80360  
 

5,712.00544.000

0.00

544.000

EACH

10.50000

0245 *Drum Channelizing Device (With Light) (Flashing) 14.000

0.000

630-80363  
 

147.0014.000

0.00

14.000

EACH

10.50000

0250 *Drum Channelizing Device (With Light) (Steady Burn) 289.000

0.000

630-80364  
 

3,034.50289.000

0.00

289.000

EACH

10.50000

0255 *Traffic Cone 100.000

0.000

630-80380  
 

105.00100.000

0.00

100.000

EACH

1.05000

0260 *Rumble Strip (Portable) 2.000

0.000

630-80430  
 

6,300.002.000

0.00

2.000

EACH

3,150.00000

0265 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,100.001.000

0.00

1.000

L S 

2,100.00000

0270 Night Work Lighting 1.000

0.000

632-00000  
 

7,556.001.000

0.00

1.000

L S 

7,556.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0285 F/A Concrete Pavement Incentive 129,868.460

0.000

700-70013  
 

129,868.46129,868.460

0.00

129,868.460

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Roadway Smoothness Incentive 67,010.310

0.000

700-70018  
 

67,010.3167,010.310

0.00

67,010.310

F A 

1.00000

0300 F/A On-The-Job Trainee 1,692.000

258.000

700-70021  
 

1,950.001,950.000

258.00

1,950.000

HOUR

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 Added Item (Dollar)/ Price Reduction For Overweight 
Trucks

0.000

-40.000

900-00006  
 

-40.00-40.000

-40.00

-40.000

DOL 

1.00000

CAT 5,118,539.28230.955,118,539.28CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0310 Muck Excavation 1,329.000

0.000

203-00100  
 

31,497.301,329.000

0.00

1,329.000

CY  

23.70000

0315 Hydraulic Excavator 25.000

0.000

203-01565  
 

6,000.0025.000

0.00

25.000

HOUR

240.00000

0320 Front End Loader (Rubber Tire) 22.000

0.000

203-01590  
 

4,400.0022.000

0.00

22.000

HOUR

200.00000
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PCN: 20548-ALTBID2 ESTIMATE RUN 11/28/2016

PROJECT: STA0132-019 (PCCP ALT)        ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:31

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0325 Laborer 40.000

0.000

203-02330  
 

1,000.0040.000

0.00

40.000

HOUR

25.00000

0330 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

250.00000

0335 Removal and Disposal of Sediment (Labor) 60.000

0.000

208-00103  
 

3,000.0060.000

0.00

60.000

HOUR

50.00000

0340 Removal and Disposal of Sediment (Equipment) 40.000

0.000

208-00105  
 

7,200.0040.000

0.00

40.000

HOUR

180.00000

0345 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0350 Riprap (18 Inch) 83.000

0.000

506-00218  
 

10,755.9783.000

0.00

83.000

CY  

129.59000

0355 Fence (Plastic) 133.000

0.000

607-11525  
 

399.00133.000

0.00

133.000

LF  

3.00000

CAT 64,252.270.0064,252.27CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,500.001.000

0.00

1.000

EACH

20,500.00000

0365 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,625.001.000

0.00

1.000

EACH

11,625.00000

0370 Sanitary Facility 1.000

0.000

620-00020  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

CAT 33,375.000.0033,375.00CURRENT AMT0400 $ $ $

$ 5,216,166.55230.95$5,216,166.55$CURRENT AMTPROJECT TOTAL


